TEWKSBURY WTF IMPROVEMENTS PROJECT

Weekly Progress Report for Week Ending:  February 19, 2016

Design Engineer: AECOM
General Contractor: Kinsmen Corporation

I. Work Performed Last Week:

e The crews completed the cleanup of the effluent channel for Filter No. 1 following the epoxy
coating work.

e Several shipments were made to the site including the delivery of filter replacement parts. The
contractor moved a portion of the materials into the plant in preparation for the filter re-assembly
work scheduled to start the following week.

e The contractor installed the angle supports for the vertical cell dividers along the inside walls of
Filter No. 1.

e The electrician completed the wiring for the temporary electrical transformer. The electrician also
delivered a site trailer and started setting up the trailer.
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Cleanup of effluent channel for Filter No. 1 following epoxy coating.
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Shipment of replacement porous plates for Filter No. 1. Installation of angle supports for vertical cell dividers.

Il. Construction / Public Relation Issues:

e The contractor was reminded to maintain a safe work environment.

Ill. Erosion and Sedimentation Control:

e The contractor maintained the silt sock placed at the bottom of the front slope.
e Erosion control will be monitored and maintained throughout the project.

IV. Upcoming Work for Next Week:
e Electrical subcontractor mobilization.

e Filter No. 1 — Continue with the installation of the new components.
o Expected delivery of the remaining filter replacement parts.

V. Notes:

¢ The next monthly progress meeting is scheduled for Thursday, March 3, 2016.

Ted Angelakis
AECOM Resident Representative




